Naval Station Treasure Island

Navy Field Schedule
May 2014 - October 2014

. N . Navy RPM
ltem Activity and Investigation Area Field Dates (Contractor) Complete
Site 12
1 Feasibility Study Data Gaps Sampling ?’rgn‘: 07/14/14 Bryce Bartelma
Finish:  08/15/14 (KCH)
2 Bigelow Court Non-Time Critical Removal Action ?’rf:m‘: 04/07/14 Tony Konzen
Finish:  10/29/14 (CB&l)
3 Phase Il Non-Time Critical Removal Action Start:  04/10/14 Chris Yantos
(Housing Survey and Demolition Only) Finish:  08/28/14 (CB&I)
Sites 31/33
4 Sites 31/38 Remedial Action §19r+; 02/02/12 Louie ;ardlnqle
Finish: 06/09/14 (Gilbane)
Groundwater Monitoring
5 Sites 6, 12, 21, 24 - Groundwater/Soil Gas Sampling Start:  08/25/14 Louie Cardinale
Sites 6, 12, 21, and 24 Finish:  09/04/14 (Trevet)
Other

Radiological Surveys of Various Areds
Project Areas 1-6 (Phase i)

Start:
Finish:

10/29/14
01/30/15

Danielle Janda
(CB&)

Abbreviations:

v

Field work is complete.

RPM Remedial project manager
SWDA Solid waste disposal area
TBD To be determined
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Yellow shading indicates field activities that will start
of finish within the next 30 days
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